SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:35AM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 088 Const Calendar Day: 280 Date: 15-Jun-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
General Comments
[]
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid ltem: 056 W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM JERRY KUBALA 800 000 000 800 ]
Ironworker APP AUGIE SOLIS 000 000 000 000 ]
Ironworker INM BARRY ROTHMAN 000 000 000 000 ]
Ironworker INM DECLAN TREANOR 000 000 000 000 ]
Ironworker FOR EDWARD MEYER 800 000 000 800 ]
Ironworker APP ETHAN KENT 800 000 000 800 ]
Ironworker INM AARON KENT 000 000 000 000 ]
Ironworker INM ENRIQUE ROBLES 800 000 000 800 ]
Ironworker INM JAMES BENNINGHOV 800 000 000 800 ]
Ironworker INM KEVIN RATCLIFF 800 000 000 800 ]
Ironworker APP MATTHEW COCHRAN 800 000 000 800 ]
Ironworker INM JOHNATHAN CANITES 800 000 000 800 ]
Ironworker APP JOHN CALZASCIA 800 000 000 800 ]
Ironworker APP RYAN EVANCHIK 800 000 000 800 ]
Ironworker INM STANLEY DALIE 800 000 000 800 ]
Ironworker APP CHRISTOPHER BISKNER 800 000 000 800 ]
Diary: Dispute
Work description. 056  W-L05-OBG.056 —~
1 - Lifting temporary truss segment # 6 from dock yard, north of ware house, and loading it on barge to
splice it to truss segment #7 at berth 7.
2 - PIning and bolting temp truss segment # 6 and #7 upper chord connection plates.
3 - | attended staff meeting at 9;30 am.
4 - prepration for closure pour is in progress.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Modanlou, Masoud

Diary #: 088

Date: 15-Jun-2010

Tuesday

[Py

04-0120F4 Bid Item: X-L0O5-CBM.056 E-W Line Cross Over Lift 05 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker APP JOHN CALZASCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
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